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MEETING DATE: November 18, 2021 AGENDA ITEM: B 

TO: BSCC Chair and Members 

FROM: 
Michael Shores, Field Representative, County Facilities and 
Construction Michael.Shores@bscc.ca.gov  

SUBJECT: Senate Bill 863, (Adult Local Criminal Justice Facilities Financing) 

Alameda County Requesting Scope Change: Requesting Approval 

 
Summary 

 
This agenda item requests the Board approve Alameda County’s request for a scope change 
to move its SB 863 project at the Santa Rita Jail to a different location within the Santa Rita 
Jail property. County officials requested the change due to construction planning that would 
result in non-reimbursable expenses and cost increases related to State, Building Code, and 
other requirements of the original planned site.     
 
Background 

 
Senate Bill 863 (Chapter 37, Statutes of 2014) created lease revenue bond funding authority 
in the amount of $500 million for the construction of county adult criminal justice facilities, 
which included reentry, program, mental health, and treatment space. On November 12, 
2015, the Board awarded 15 counties conditional awards.  Alameda County was awarded 
$54,340,000 (Attachment B-1).  
 
Alameda County’s initial proposal and approved scope requested funding to create an 
integrated mental and medical health unit to expand and better provide services to people 
housed in the Santa Rita Jail.  The proposed unit was to be attached to existing units, which 
were to be remodeled, including an existing OB/GYN clinic which was to be rebuilt in the new 
unit.   
 
On October 11, 2021, Alameda County requested approval (Attachment B-2) to move 
construction of its project to a new location within the existing Santa Rita Jail property. 
Alameda County has been in the planning phase of the project and the contracted design 
team has indicated to the County that shifting construction to the new location will save 
significant construction costs while preserving the intent and goals of their original proposal.  
Additionally, this new proposal will not rebuild the Medical and OB/GYN clinic; however, the 
jail will continue to operate the existing Medical and OB/GYN clinics in its current location. 
The requested change will allow the County to move forward with the project while still 
meeting the intent to expand the facility’s mental health treatment capacity and increasing 
staffing from 86 clinicians to 161.  
 
As noted in the attached (Attachment B-3) the scope change reflects minimal changes and 
primarily reflects a location adjustment from the original scope as well as retaining the 
OB/GYN clinic in its existing location. 

mailto:michael.shores@bscc.ca.gov


State of California  Board of State and Community Corrections 

 

November 18, 2021 Board Meeting               Agenda Item B  Page 2 of 2 

Recommendation/Action Needed 

 
1. Staff recommends the Board approve the Alameda County SB 863 scope change as 

submitted. 
 
Attachments  

B-1 – Alameda County award letter 
B-2 – Current scope as approved 
B-3 - Alameda County request for scope change 


